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Office of Structural Materials
Quality Assurance and Source Inspection
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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     72.28

WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-027026

Address: 333 Burma Road Date Inspected: 12-Dec-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1000
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1300
Contractor: Lubrite Location: Meadville, PA

CWI Name: N/A CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: Seismic Expansion Joint Hinge A 

Summary of Items Observed:
On this date, Quality Assurance Inspector (QAI) Kevin Sullivan and Kenneth Riley traveled to Lubrite in 
Meadville, Pennsylvania as requested, for in process observations. 

These (QA) Inspectors met with QC manager Brad McWright who accompanied the QA inspectos through the 
facility. Mr. McWright Informed the QAI of the products and what stage of fabrication these products were in. 
Lubrite is fabricating the Spherical Bushing Ring Bearings (Hinge K). The following is the part and the status of 
the components;

5- Housing Halves rough milled
1-housing half poured and is in process of cleaning and rough mill, to be green tagged next week for heat 
treatment.
4 – Bronze bearings, 1 completed and 3 in process.
32- Segmented Anchor rings

The QAI was given a tour of the facility associated with the casting and milling operations related to the project. 
This QAI witnessed Lubrite applying the bearing medium used for the retention Cavities (trepanning) for the 
self-lubricated bearings (the items observed were for information only as to how it was applied due to the 
components was not SAS). This QAI was informed that Lubrite will need observation from Caltrans next week for 
the purpose of the pull test from the heat treatment that was performed. This QAI informed Mr. McWright to 
submit an Inspection Request for the date needed. Also performed was a Material on Hand inspection as requested. 
This was performed by QAI Kenneth Riley. See report TL-6049 on this date by Mr. Riley
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:
Basic conversation, fundamental to completion of  the tasks at hand, occurred between this QAI and WBA 
Personell.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Nina Choy 510-385-5910, who represents the Office of Structural Materials for 
your project. 

Inspected By: Sullivan,Kevin Quality Assurance Inspector

Reviewed By: Foerder,Mike QA Reviewer
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